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Period Covered: June 1, 2003 — June 30, 2003 —

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (June 1, 2003 — June 30, 2003)

o Continued drum removal activities begun on April 9, 2003. As of June 30, 2003, 971 drums had been
recovered, and there were a total of 125 rolloff containers of drums, drum fragments, contaminated soil
and other waste material.

e Conducted second round of ambient air sampling (TO-14 and dust samples) as outlined in the approved
Ambient Air Monitoring Plan. To date, the air sampling results have not shown levels in exceedance of
the perimeter action level established in the Ambient Air Monitoring Plan.

¢ Continued offsite shipment of non-RCRA regulated waste. As of June 30, 2003, 22 rolloff containers of
non-RCRA regulated waste had been shipped to Waste Management’s Turnkey Landfill facility for
disposal. See waste shipment summary table for details.

o Continued offsite shipment of RCRA regulated waste. As of June 30, 2003, 65 rolloff containers of

RCRA-regulated waste had been shipped to EPA approved facilities. See waste shipment summary
table for details. ‘

° Reée_ived EPA approval for water treatment and reuse procedures on June 5, 2003.

o Continued pumping excavation water for onsite storage. As of June 30, 2003, 13,700 gallons of water
had been pumped from the excavation.

e Completed setup of watér treatment system. As approved by EPA, excavation water will be treated with
sand filters, bag filters and granular activated carbon. Head space sampling will be conducted
periodically at the outlet prior to reuse of the water for dust control measures.

¢ Began processing recovered drums. Recovered drums were sheared and commingled with soil and
waste for offsite disposal.

o Potential cover material was tested for acceptability as clean fill. Based upon analytical results, topsoil
is acceptable for use at the site. Arrangements were made with the supplier to maintain a sufﬁcient‘
stockpile until needed for the project.

ACTION ITEMS FOR THE FOLLOWING MONTH (July 1 — July 30, 2003)

o Complete excavation of buried drums in the drum disposal area defined by test pitting operations
conducted in March.

o Complete shipment of non-RCRA regulated waste.
o Co’m‘plét_e shipment of RCRA-regulated waste to EPA approved facilities.
o Complete processing of recovered drums for offsite disposal.
¢ Begin treatment of excavation water for reuse as dust suppressant per EPA approval.
o Begin final grading and placement of certified clean topsoil. | |

e Begin demobilization and Site closure activities.



PROJECT COMPLETION:

e Work Plan Preparation, Submission and Approvals 100 %
e Mobilization/Site Setup 100 %
e Processing and Disposal of EPA-Generated Waste 90 %
e Drum Excavation 90 %
e Transportation and Disposal of Newly Excavated Waste 70 %
e Demobilization 0%

WASTE SHIPMENT SUMMARY

The following chart provides a summary description of the waste disposal facilities and the types and quantities
of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated
waste was shipped to an EPA-approved facility. The chart contains estimated weights only, as actual weights
are not known until paperwork has been received from the disposal facility.

Summary of Waste Shipments
As of June 30, 2003
Quantity of Waste
Type of Material Type of | Number of | Total Estimated
Facility Location Container | Containers Weight (tons)
Waste Management of
New Hampshire Rochester, NH Non-RC\l}vf:SEegulated Rolloff 22 352
(Turnkey Landfill)
e Lowell, MA RCRA Regulated Waste |  Rolloff 61 976
ervices, Inc.

Onyx Environmental
Services — Sauget Sauget, IL RCRA Regulated Waste Rolloff 4 64
Facility

Total Tons 1392

ANTICIPATED DELAYS/PROBLEMS

None

SAMPLING/TESTING RESULTS

Analytical data generated and used to determine the proper method of waste disposal are maintained at the Oak
Street Field Office. Analytical data from the air monitoring events are also maintained at the Oak Street Field

Office.
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